



PROJECT: MCSD MP PROJECT NO: 2021-004.000 DATE: 9/16/21 ATTENDANCE: See sign in sheet SUBJECT: PAT 6 Meeting

- 1. Review Poll Results
 - a. Brian explained and reviewed the District-wide overall priority poll.
 - b. He noted that the ECC webinar on 9/15 showed flat growth state-wide for the next several years and then significant growth for many years after that.
 - c. Matt asked if #5 (modular replacement) was related to #2 (expand ECC) since almost all ECCs are in modulars. Brian and Ken noted that they are related, but that other activities happen in modulars as well.
 - d. Brian said he would give folks who didn't respond yet a chance to respond before finalizing the results. The priorities changed slightly as more people responded.
- 2. Review District Priority List
- 3. ECC Break-out Activities
 - a. The PAT discussed the various ECC options all together.
- 4. Review District-Wide Grade Level Priorities
 - a. ES priorities
 - b. MS Priorities
 - c. HS Priorities
- 5. Long discussion ...
- 6. Penny asked about goal for SB presentation aren't we getting close to the end of the timeline?
- 7. Seemed to be consensus that there may not be a firm plan of action, but more a general direction. There is still lots to learn and decide about ECCs moving forward.
- 8. High school came up again.
- 9. Bond came up multiple times.
- 10. The PAT confirmed our options as presented with the following notes:
 - a. The PAT requested that we remove the time frame for the new High School. It is simply a recommendation for a new High School.
 - b. The order of the District wide priorities have adjusted somewhat based on feedback on the poll. See below for where it currently sits.
 - c. The PAT continues to feel that ECC Option 1 is preferred.



11. Brian ended by saying a lot of this content will be used for the board presentation.







Montrose County School District Master Plan PAT Meeting #6 September 16, 2021

Meeting Agenda:

- 1) Review Poll Results
- 2) Review District Priority List
- 3) ECC Break-out Activity
 - Discuss Findings
- 4) Review District Wide Grade Level Priorities





https://PollEv.com/rta739

QR Code Link to poll

District Priorities Poll





Montrose County School District - Overall Facility Priorities - (Sort the list below from highest to lowest priority)

1. Minimum Maintenance Threshold: Keep buildings safe, open and operational
2. Expand ECC: Meet upcoming government mandates & community demand
3. Elementary School Capacity: Accommodate anticipated enrollment growth
4. PEAK Virtual Academy: Address facility needs
5. Remove Modular buildings across district
6. Improvements at Olathe MS/HS
7. Improvements at Centennial MS
8. Replace Montrose High School: 10-15 year plan

Start the presentation to see live content. For screen share software, share the entire screen. Get help at pollev.com/app

TAI Meening // C

ARCHITECTS

Minimum maintenance threshold

Why: Keep buildings safe, open and operational

2

Expand ECC Program

Why: Meet government mandates for ECC program Why: Improve student achievement through early childhood ed. Why: To meet community demand



Elementary School Capacity

Why: Accommodate anticipated enrollment growth



Peak Academy

Why: Helps to accommodate anticipated enrollment growth grades K-12 Why: Provides academic program flexibility

Overall School District Priorities



Remove Modular Buildings across the School District

Why: Improve safety Why: Improve educational environments Why: Reduce maintenance and energy costs



5

Improvements at Olathe MS/HS

Why: Improve aesthetic and functional approach to the building Why: Improve CTE Program Space Why: Provide equity across district



Improvements at Centennial

Why: Improve educational environments



Replace High School – 10-15 year plan?

Why: Improve educational environments Why: Reduce maintenance and energy costs Why: Accommodate anticipated enrollment growth

Overall School District Priorities



EARLY CHILDHOOD CENTERS

PRIORITY 1Expand ECC to accommodate New Mandates

PRIORITY 2 Expand ECC to serve more students in the community

PRIORITY 3 Get ECC out of modular buildings

LONG-TERM GOAL:

Get ECC out of modular buildings

Grade Level Priorities



ELEMENTARY SCHOOLS

PRIORITY 1

Maintenance and Safety

PRIORITY 2

- Expand Elementary Schools to accommodate anticipated enrollment growth a. Pomona ES – Partial building replacement to expand to four track
 - b. Adjust ES boundaries to accommodate enrollment growth at Cottonwood and Oak Grove

PRIORITY 3

- Remove ES programs from modular classrooms
 - a. Cottonwood ES (four 2 classroom modulars)
 - b. Johnson ES (two 2 classroom modulars)
 - c. Northside ES (one 2 classroom modular)
 - d. Oak Grove ES (one 2 classroom modular)

LONG-TERM GOAL:

- a. Maintain 5 neighborhood schools
- b. Replace Northside with new ES in north area location

Grade Level Priorities



PEAK VIRTUAL ACADEMY

PRIORITY 1 Maintenance and Safety

PRIORITY 2 Expand program to serve more students in the community

LONG-TERM GOAL:

Move to a new location or build new facility

Grade Level Priorities



MIDDLE SCHOOLS

PRIORITY 1 Maintenance and safety



Olathe MS/HS addition and renovation

PRIORITY 3 Improvements at Centennial MS

LONG-TERM GOAL:

Continue to maintain and use existing facilities

Grade Level Priorities



MONTROSE HIGH SCHOOL

PRIORITY 1 Maintenance and Safety



Alleviate anticipated growth through creative scheduling and expanded programs



Plan for the future of the High School Facility

LONG-TERM GOAL:


Replace the High School Facility

Grade Level Priorities









Long-Range Planning Options - Early Childhood Centers

NEW CONSTRUCTION

NEW full size ECC on New Site (Brown Ranch Site)

╋

MAINTENANCE Only @ Olathe ES ECC (short-term)

This option results in **(2)** locations for ECC;


> Olathe ES Brown Ranch Site

STRENGTHS









Long-Range Planning Options - Early Childhood Centers

NEW CONSTRUCTION

NEW full size ECC on New Site (Johnson Elementary Site)

╋

MAINTENANCE Only @ Olathe ES ECC (short-term)

This option results in **(2)** *locations for ECC;*


> Olathe ES Johnson ES

STRENGTHS









Long-Range Planning Options - Early Childhood Centers

DECENTRALIZE

STRENGTHS

NEW small Standalone ECC on New Site (Johnson Elementary Site)

to resolve immediate mandate and additional enrollment needs

+

RENOVATE Northside ES

to accommodate existing and any additional ECC needs



MAINTENANCE Only @ Olathe ES ECC (short-term)


This option results in **(3)** locations for ECC;

> *Olathe ES Johnson ES Northside ES*









Long-Range Planning Options - Early Childhood Centers

DECENTRALIZE

STRENGTHS

NEW small Standalone ECC on New Site (Brown Ranch Site)

to resolve immediate mandate and additional enrollment needs

╋

RENOVATE Northside ES

to accommodate existing and any additional ECC needs

+

MAINTENANCE Only @ Olathe ES ECC (short-term)

This option results in **(3)** locations for ECC;

> Olathe ES Brown Ranch Site Northside ES

